

MEMORANDUM FOR THE RECORD

1. With an intensified effort on computer programming for the Document Control System in order that we may be in full operation by 2 January 1963, it has been necessary to delay certain phases of the work on the Index programming.

a. Only one Disk Storage MDL 2 Type 1301 will be added to the 1410 System in April as scheduled. It will be placed on channel 1 instead of channel 2.

3. It has also been decided to install the following devices approximately one month earlier than previously planned:

- This earlier installation is necessary to avoid a major system down time after the start of the Document Image System on 2 January 1963. Time must also be allowed to de-bug the system and programs before this date. This will result in an increase of \$3,115 for the month of December 1962.

Figure 1

Approved For Release 2002/01/15 : CIA-RDP80-01794R000100200049-6 DEC 1973

Excluded from automatic
downgrading and